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February 18, 1994 D1T I(7*1
Harold L. Hawkins MAR 01 1994
Scientific Officer Code: 1142PS
Office of Naval Research
Ballston Tower One F
800 North Quincy Street
Arlington, Virginia 22217-5660

RE: Office of Naval Research Grant Number: N00014-93-1-0955

Dear Mr. Hawkins:

Enclosed please find the Performance and Final Technical Report for Brandeis
University's National Center for Complex Systems construction project. This
report is brief and in summary format, and it specifically pertains to the
construction project itself in accordance with the approved Department of
Defense grant budget.

Please don't hesitate to contact me if you require more detailed information
about this project. On behalf of Brandeis University, thank you for your
support of our new facility.

Sincerely,

J3t f• & ,Tk-

Barbara Wrightson
"�" . Program Project Coordinator, National Center for Complex Systems

0 cc: Administrative Grants Officer
F3.2 -Office of Naval Research41 40 Resident Representative

ONR MIT
495 Summer Street Room 103

10 Boston, Mass. 02210-2109

Director, Naval Research Laboratory
Attn: Code 2627
Washington, D.C. 20375

94-06477



Defense Technical Information Center
Building 5, Cameron Station
Alexandria, Virginia 22304-6145

Arthur H. Reis, Associate Provost and Project Director,
Brandeis University

Shelley Kaplan, Vice President of Administrative Affairs,
Brandeis University

Joel M. Cohen, Director of Grants, Contracts and Patent
Administration, Brandeis University

John Slymon, Assistant Controller, Brandeis University
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BRANDEIS UNIVERSITY
NATIONAL CENTER FOR COMPLEX SYSTEMS
CONSTRUCTION PROJECT GRANT
February 18, 1994

Office of Naval Research
Grant Number: N00014-93-1-0955
R&T Project: 4424344--01

PERFORMANCE AND FINAL TECHNICAL REPORT

Project Schedule:

As submitted in Brandeis' proposal to the Department of Defense in
March 1993, the "Substantial completion of the building is expected by March
31, 1994, with move-in soon after". We are still adhering closely to this
schedule. The current schedule shows the construction manager turning the
building over to Brandeis as substantially complete and ready for punch list
in early to mid March. Subsequently Brandeis will be directly supervising the
installation of phone and voice cabling, security systems, signage, and
furniture. If all goes according to schedule, move-ins are expected to begin in
early May.

Project Budget:

The total project budget remains at $16,000,000, as stated in Brandeis'
proposal. Change orders have been kept at a reasonable level throughout t~he
project. The total project costs will ultimately be $16,000,000, or just under.

DoD funding:

The $2,000,000 of funding from the Department of Defense has been
fully expended. As expected, this money was expended within a three month
period. Funds paid to Walsh Brothers Inc. for direct payment of construction
costs totalled $1,915,196. Funds paid to Cannon Boston Inc. for architectural
fees during construction totalled $84,804. Together this totals $2,000,000, for a
complete drawdown of DoD grant funds.

Project Activities:

During the time that DoD funds were being drawn down, the
construction activities focused on final enclosure of the building and interior
structures. Primary activities included door framing and hardware, windows,
drywall, HVAC, electrical, elevators, cacework, outside landscaping, and
f:ir'ning


